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pfcoep District 3
Project Name ] Construction Proj Start Act Start Proj Finish Act Finish Budget PO Expense Remaining
Project ID Proposition  Contractor AE Firm % Complete District Date Date Date Date Amt Amt Amt Amt
AIRWAY FEASIBILITY STUDY 468,197.00 0.00 0.00 468,197.00
PBE04ST101
0% DISTRICT3
3 KIMLEY-HOR-001
Preparation of engineering feasibility study for proposed extension of Airway from Gateway Blvd. East
to Delta. Negotiating with Design Firm. Report due February 25, 2005. NO CONSTRUCTION
PLANNED TO DATE.
AIRWAY PUMP STATION 113,400.00 0.00 0.00 113,400.00
PBE04FC101
0% DISTRICT3
2 RBM ENGRG-001 2/7/2005 4/28/2005
Installation of new emergency generator. Engineering firm selection process begins on June 7, 2004.
Expect to award contract to design form on August 3, 2004.
CEDAR GROVE P 11-12 878,100.00 0.00 0.00 878,100.00
PBE04ST106
0% DISTRICT3
3 CEA ENGINE-001 3/11/2005 12/1/2005
Street and drainage improvements on Alpha from Carolina to Tejas School gate and on Elder from
Alpha to Sequoia. Will be constructed with Cedar Grove project phases 10, and 11 -12. Design
Report delivered July 7th 2004. Currently under review.
CEDAR GROVE P 1-9 7,306,175.00 0.00 0.00 7,306,175.00
PBE04ST107
0% DISTRICT3
3 CEA ENGINE-001 3/11/2005 12/1/2005
Street and drainage improvements on Ironwood from Wisteria to Wisteria, on Wisteria from Carolina tc
dead-end, on Aspen from Alpha to Wisteria, on Mango from Alpha to Wisteria, on Papaya from Alpha
to Wisteria, on Cherry from Alpha to Wisteria, on Baywood from Alpha to Wisteria, on Alpha from
Carolina to dead-end, and on Carolina from Alameda to Mimosa. Design Report delivered July7th
2004 and under review.
CEDAR GROVE PHS 10 234,128.00 0.00 0.00 234,128.00

PBE04ST105
0% DISTRICT3

3 CEA ENGINE-001

DESIGN ONLY of street and drainage improvements on Mimosa from Carolina to Durrill. Constructior
dates not yet determined. Design Report delivered July 7th 2004 and currently under review.
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HAWKINS ROW ACQUISITION 1,000,000.00 0.00 0.00 1,000,000.00
PBE04ST111
0% DISTRICT3

3

City match for right-of-way acquisition for TXDOT project involves street and drainage improvements
on Hawkins from IH-10 to FM 76. City-TxDOT agreement not yet approved.



